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Purpose
This policy is put into place to ensure that all projects and sub-projects that Fermilab is responsible for follow appropriate Project Management processes and procedures. 
Scope
This policy governs projects of all types and sizes at Fermilab.
Applicability
This policy applies to all projects that Fermilab has primary responsibility for and additionally to Fermilab’s contribution to projects not controlled by Fermilab. 
Effective date
This policy goes into effect on June 30th 2014.
Policy
Every project covered by this policy shall follow the Fermilab Project Management system processes and procedures. 
Definitions
A Project is an activity with a specified scope, cost and schedule undertaken to build a capability.  
Responsibilities
Fermilab line managers and project managers are responsible for adhering to this policy. 
Authorities
DOE Order 413 for projects of a specified size and scope
Owner
Responsibility for reviewing this policy rests with the Management System Owner for the Project Management System.
Review cycle
This policy is to be reviewed every two years after issuance.
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Project managers shall receive training in the Fermilab Project Management System processes and procedures. 



